
CITY OF STOCKBRIDGE
MONUMENT PARK – PRE-BID CONFERENCE

November 25, 2013 – 11:00 AM

Summary – A Pre-Bid Conference was held for the referenced project. This conference was
not mandatory and issues that were discussed are listed below in the form of meeting
minutes.

 Contract documents are available to all bidders on the City’s website or can be
acquired from Falcon Design Consultants.

 All questions regarding this project should be submitted in writing by 5:00 PM
Tuesday, November 26, 2013.

 Project duration is 120 consecutive calendar days.
 The Contractor will be responsible for prioritizing submittals based on lead-time for

components. All submittals must be provided in accordance with the written Contract
Documents.

 The City will provide no temporary utilities or facilities.
 The City will provide permanent power and water services.
 Construction plans have been submitted for review and permitting on behalf of the City

to the responsible authorities.
 Construction oversight will be provided by the architect and designated City

employees.
 The City will provide a geotechnical engineering firm to perform all testing required by

the contract documents. The Contractor will be responsible for coordinating and
scheduling all testing.

 No geotechnical testing has been performed on this site with regard to this project.
Subgrade testing is required by the contract documents.

 The proposed bid date will not be rescheduled due to the Thanksgiving holiday.
 The contractor will provide a lump sum bid with a $25,000 contingency allowance

included in the bid amount.
 The contractor will be responsible for the irrigation system design and must submit a

comprehensive plan to the Owner for approval.

END OF MINUTES


